
CITY OF STOCKBRIDGE
MONUMENT PARK – PRE-BID CONFERENCE

November 25, 2013 – 11:00 AM

Summary – A Pre-Bid Conference was held for the referenced project. This conference was
not mandatory and issues that were discussed are listed below in the form of meeting
minutes.

 Contract documents are available to all bidders on the City’s website or can be
acquired from Falcon Design Consultants.

 All questions regarding this project should be submitted in writing by 5:00 PM
Tuesday, November 26, 2013.

 Project duration is 120 consecutive calendar days.
 The Contractor will be responsible for prioritizing submittals based on lead-time for

components. All submittals must be provided in accordance with the written Contract
Documents.

 The City will provide no temporary utilities or facilities.
 The City will provide permanent power and water services.
 Construction plans have been submitted for review and permitting on behalf of the City

to the responsible authorities.
 Construction oversight will be provided by the architect and designated City

employees.
 The City will provide a geotechnical engineering firm to perform all testing required by

the contract documents. The Contractor will be responsible for coordinating and
scheduling all testing.

 No geotechnical testing has been performed on this site with regard to this project.
Subgrade testing is required by the contract documents.

 The proposed bid date will not be rescheduled due to the Thanksgiving holiday.
 The contractor will provide a lump sum bid with a $25,000 contingency allowance

included in the bid amount.
 The contractor will be responsible for the irrigation system design and must submit a

comprehensive plan to the Owner for approval.

END OF MINUTES


